
Ship to VAFB

3d

Fri Jan 2, '98 Sun Jan 4, '98

Launch Site Ops

34d

Tue Jan 6, '98 Sun Feb 15, '98

S/C Arrival at VAFB

1d

Mon Jan 5, '98 Mon Jan 5, '98

MAG Calibration (Flight Battery)

Zimbelman 3d

Tue Oct 21, '97 Thu Oct 23, '97

Pack & Ship S/C & GSE to Bldg
7

All 1d

Fri Oct 24, '97 Fri Oct 24, '97

Set-up GSE, S/C Cable-up

Hoffman 1d

Mon Oct 27, '97 Mon Oct 27, '97

Lift S/C to T/O Fixture

Adams 1d

Mon Oct 27, '97 Mon Oct 27, '97

ACS/Sequence Testing, FCA
Door Spring Check

Zimbelman 3d

Tue Oct 28, '97 Thu Oct 30, '97

L&EO Day 1 Test for FOT

T/C 1d

Fri Oct 31, '97 Fri Oct 31, '97

Ops Sims-L&EO Day 2

Catena 1d

Tue Nov 4, '97 Tue Nov 4, '97

Ops Sims-Normal Ops, Science
Timeline

Catena 1d

Wed Nov 5, '97 Wed Nov 5, '97

Ops & Ground Data Systems
Review

Catena 0d

Tue Nov 18, '97 Tue Nov 18, '97

OpsSims-Normal Ops, Science
Timeline

Catena 1d

Thu Nov 6, '97 Thu Nov 6, '97

Ops Sims-Normal Ops, Science
Timeline

Catena 1d

Fri Nov 7, '97 Fri Nov 7, '97

Other Post Pre-ship Testing as
Required

740 Staff 9d

Mon Nov 10, '97Fri Nov 21, '97

Mystery Sim (8:00-5:00)

Burt 1d

Thu Nov 20, '97 Thu Nov 20, '97

S/C Functionals

Burt 1d

Mon Nov 24, '97Mon Nov 24, '97

Pack and Ship S/C to Mag Cal

Adams 1d

Mon Oct 20, '97 Mon Oct 20, '97

Instrument S/W Patches

Wolfson 1d

Mon Nov 3, '97 Mon Nov 3, '97

Lift S/C to Byrd Cage

Hoffman 1d

Tue Nov 25, '97 Tue Nov 25, '97

Preship Review

Staff 1d

Thu Oct 30, '97 Thu Oct 30, '97

TRACE Team Photo 2:30PM

All Hands 1d

Wed Dec 3, '97 Wed Dec 3, '97
Thanksgiving Weekend

740 Staff 2d

Wed Nov 26, '97Fri Nov 28, '97

Pack S/C, GSE, Etc..

All 10d

Mon Dec 8, '97 Fri Dec 19, '97

CSS Y-Axis Check

Zimbelman 1d

Thu Dec 4, '97 Thu Dec 4, '97

Move S/C to T/O Fixture
(Monday eve)

0d

Mon Dec 1, '97 Mon Dec 1, '97

Ops Test/Science Timeline

Catena 5d

Mon Dec 1, '97 Fri Dec 5, '97

READY FOR LAUNCH

0d

Sun Feb 15, '98 Sun Feb 15, '98
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